


I would like to report that the development of promotional training packages
has been undertaken and that some of these packages have been structured
into the New South Wales service certificate training courses. However, the
overall progress of the promotional training project has been retarded and
the projected completion date of December 1983 has not been attained for the
following reasons:-

(1) The delay caused by the need to resubmit the original application.
(2) The pressure of the NSW catching sector's training requirements.
(3) The difficulties associated with funding the delivery of promotional

training activities.

(4) The longer than anticipated time required to produce the audioc visual
displays needed for promotional activities.

With reference to the audited statement, you will note that the statement
shows an expenditure of $61,942-00 in relation to the mobile training unit,
whereas the June mobile training unit report shows an expenditure on the
development of the unit of $69,273-84, a difference of $7,331-95. The
difference can be identified through the following comparisons:-
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Item MTU June Report Audited Statement

Executive Committee Travel 1,534-55 Included NFITC Travel

%223;2222 (AWA Equipment) 1:?38—52 Insurance 2,852-00

Ishihara Eyesight Test Plates 36-00 NSW Training Courses

Course & Bearing Indicators 236-00 NSW Training Courses

Magnetic Board 46-86 NSW Training Courses

Navigational Charts 180-00 NSW Training Courses

Video Player and Profeel 2,447-00 VFITC Reimbursements
{reconciliation shown
1983/84 financial statement)

7,331-95

The auditors, Messrs Coffey, Hunt & Co., have indicated that a statement
verifying these entries can be supplied if required.

In regard to the furnishing of an article suitable for publication in
"pustralian Fisheries" I wish to advise you that a draft of this article
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